
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:18 AM
Run date

Time

Reviewer: Jefferson, Paul 18-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 548 Date: 09-Mar-2012 Friday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 913

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•Email review
•0830 hrs OBG Staff Meeting
•Diary work
•Review Plans for Hinge K closure, (rebar, expansion joint, and CCO 237).
•Finalize response to Submittal 2604R00 and “actioned” it to Stanley Ku and April Smith.
•Reviewed a generated response to Submittal 2614 with Dan McNichol.
•Discussed the Caltrans response to Submittals 2590R01 and 2605R00 with Eric Blue.
•Eric Blue informed me that the final shipment of Hinge A Expansion Joint material arrived on
Wednesday. We are waiting for the gutters still.

Accrued 1 hour of overtime covering the Contractor’s hours and documenting the operations of the day.
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